

# E-FishNet

## AGENDA



Co-funded by the  
Erasmus+ Programme  
of the European Union



# General Information

- Eligible Period started on September 2016 and ends on September 2018
- October 2016: Gran Agreement Signature with Spanish National Agency (SEPIE).
- 17th and 18 th November: 1st Meeting (Kick Off Meeting) in Lisbon



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Meetings

- 1st Meeting 17th and 18 th November 2016 (Kick Off Meeting) in Lisbon (Portugal).
- 2nd Meeting: July 2017 in Reykiavik (Iceland) (Follow up Meeting)
- 3rd Meeting: December 2017- January 2018 London (UK) (Follow up Meeting)
- 4th Meeting: June- July 2018 Madrid (Spain) (Final Meeting)



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Learning Activity

- **In March/ April 2018 – Madrid.**
- This activity will be focused in learning materials for fishmongers training.
- Every organization taking part in this activity will present learning materials related to different areas.
- These contents will be presented by a participant of each organization and they will be recorded so they can be used in the e-learning platform.
- This activity will have duration of 5 days, and the different contents will be distributed among partners taking into account different areas of expertise of each partner.
- These contents may be also used to train fishmonger's trainers.

**FEDEPESCA/ ARIEMA / Matís / ANCIPA /Billingstate Seafood School**



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Multiplier Event

Coinciding with the Final Meeting (June- July 2018) it will take place the Multiplier Event of the e-FishNet Project.

Final Seminar of the Project, in which we will review the Project course. We will talk about its participants, the methodology, the conclusions, the results, and the Intellectual Outputs.

Every person interested in the project will be able to attend this Multiplier Event.

Every Organization taking part is invited.

**June- July 2018 (Madrid)**



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Intellectual Outputs

O1: Analyze and Research of current situation in Fismonger's training along Europe.

**Timeline: September 2017**

O4: e-learnig training materials adaptation and e-learning Platform.

**Timeline: September 2018**



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Intellectual Outputs

O1: Delivered contents ready for layout

**Timeline: May – June 2017**

O4: Delivered contents ready for layout

**Timeline: May- June 2018**



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Reports

Intermediate Report:

**Timeline for the Coordinator: 30 Sept 2017**

Final Report:

**Timeline for the Coordinator: November 2018**



Co-funded by the  
Erasmus+ Programme  
of the European Union



# Activities and Coordination

## A1: Project Coordination

**Coordinator:** FEDEPESCA

## A2: Analysis and Investigation: State of Art in the field of Fishmonger's training, Marco Curriculum and Training Plan Definition

**Coordinator:** ANCIPA

## A3: Training plan Development in the field of e-learning methodology

**Coordinators:** ARIEMA+ Matís + Ank. Univ

## A4: Project and Results Diffusion Plan

**Coordinators:** EATIP and FEDEPESCA



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Activities and Coordination

	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
<b>A1: Project Coordination</b>												
<b>A2: Analysis and Investigation: State of art in the field of fishmonger's training. Marco Curriculum an Training Model definition.</b>												
<b>A3: Training plan Development in the field of e-learning Methodology</b>												
<b>A4: Project Results and Difussion Plan</b>												
<b>O1: STATE OF ART STUDY AND MARCO CURRICULUM: LACKS AND TRAINING POTENTIAL FOR THE EUROPEAN FISHMONGER COLLECTIVE</b>												
<b>M1</b>												
<b>M2</b>												
<b>Intermediate Report</b>												



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Activities and Coordination

	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
<b>A1: Project Coordination</b>												
<b>A2: Analysis and Investigation: State of art in the field of fishmonger's training. Marco Curriculum an Training Model definition.</b>												
<b>A3: Training plan Development in the field of e-learning Methodology</b>												
<b>A4: Project Results and Difussion Plan</b>												
<b>O4: e-learning platform and materials</b>												
<b>M3</b>				?	?							
<b>M4</b>									?	?		
<b>Learning Activity</b>						?	?					
<b>Final Report</b>												
<b>Miltiplier Event</b>									?	?		



Co-funded by the  
Erasmus+ Programme  
of the European Union